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Period of Performance: 
January—December 2021 

 
Information Meeting:  

March 12, 2021 at 4:00 pm  
Details at  

www.sacleveeupgrades.com 
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Summer 2022   

 
 
 

*All Dates Subject to Change  

 

Highlights (last 30 days) 

Sacramento River East Levee (SREL) Contract 2   

Construction activities are ramping up. Pre-construction surveys to confirm 
site conditions at all planned construction sites are being completed. Pre-
construction photographs are being taken. Planning for bike path detours is 
ongoing. Preparing to establish staging areas. Removal of encroachments 
and other facilities that conflict with planned construction areas underway.  

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current Activity Update - What can I expect? 
 

Working Hours: Monday – Saturday 7am-7pm. 
 

We are excited to begin our second year of major levee improvements on 
schedule!  In general, throughout the month, you will see and hear 
mobilization activities to include installation of temporary fencing and 
mobilization of equipment and trailers, as well as an increase in light 
construction traffic. 
 

Front Street Staging 
 Installation of fencing 
 Mobilization of large excavators/dozers and prep for batch plant 
 Begin installation of jet grout pre-production section/test wall 
 

Zacharias Park Staging 
 Installation of fencing 
 mobilization of large excavators/dozers 
 Mobilization of office trailers 
 

Little Pocket 
 Installation of temporary fences and erosion protection  
 Installation of vibration monitors 
 Bike path detours 
 

Big Pocket 
 Installation of temporary fences and erosion protection  
 Installation of vibration monitors 
 Bike path detours 

SACRAMENTO RIVER EAST LEVEE CONTRACT 1 
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Question of the Month 

Information Resources:  

How can I learn more about this year’s scheduled construction?  
 

USACE will be hosting a virtual information meeting on Friday, March 12 at 4 p.m. During this session, project leaders 

will explain the purpose of the work, outline what activities you can expect, and answer questions.   
 

To participate, you can join our construction information meeting webinar:  

https://usace1.webex.com/usace1/j.php?MTID=m9f65eb605c4a4aa853c63c2ad4267f5a. 

Enter meeting number: 199 499 2512.  

You may also join by phone by calling: 1-844-800-2712 US Toll Free. Enter Access code: 199 499 2512 

The presentation slides will be available prior to the start of the meeting at www.sacleveeupgrades.com.  
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